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ULL: ACIF IT Spec Change Request (CR)
CR No. ACU011

Complete and send to ………………...

CR no.: ACU011
Project phase: 
Date:  August 3rd, 2001

Project Name :  ULL



Change requestor and change details

Name:  John Spencer
Phone: (03) 9634 2024

Position:  ULL IT Project Manager

Address:  26/242 Exhibition Street, Melbourne

Company:  Telstra

Description of change: (Include any attachments or references to documentation, the priority of the change request and suggested implementation timeframes)
Change all references to GULL to read HULL.

Change all references to Giveback to read Handback.



Reason for change: (Include business benefits)

The Giveback transaction is to be changed to become a Handback transaction. The change is to the name only, there is no change to the defined functionality.

This is a pre-agreed change, applicable to the version following 7.2.3.









Change type:
SYMBOL 253 \f "Wingdings"Type 1= Change to existing functionality

SYMBOL 113 \f "Wingdings"Type 3= Functionality or activity deleted



SYMBOL 113 \f "Wingdings"Type 2= Functionality or activity added

SYMBOL 113 \f "Wingdings"Type 4= Other changes
(insert ( against appropriate Change type)

Registered CR

Name of person registering CR

Terry Andersen
  

Signature:
Date:
(   Recorded 10 September 2001
SYMBOL 113 \f "Wingdings"   Emailed
       confirmation
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